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PMO Task Order Summary 

 Program Management Office  

 Ardent Management Consulting. 
• Travis Hardy, Director 

• Jim Irvine, Program Manager 

Activities 

• Geospatial Platform  

• Track, coordinate, facilitate, and report to Managing Partner 

• Coordinate on requirements and technical delivery with the 
Technical Contract Team (Image Matters) 

• Support to Geospatial Platform Help Desk 
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Contact: Roxanne Lamb, FGDC OS  

rhlamb@fgdc.gov  

mailto:rhlamb@fgdc.gov


Technical Task Order Summary 

TO-6 Technical Support 
Support:  

• Image Matters, Inc. 

• John Davidson 

• Harry Niedzwiadek  

Activities 

• GeoPlatform.gov  

• Cloud migration GeoPlatform.gov 

• Development (developing R-4, thru R6 FY16 ) 

• Operations and Maintenance Geoplatform.gov 
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Contact: Roxanne Lamb, FGDC OS  

rhlamb@fgdc.gov  

mailto:rhlamb@fgdc.gov


FGDC Business Operation Task Order Summary 

TO-4 FGDC Business Operations 
Support:  

• Image Matters, Inc. 

• Harry Niedzwiadek  

Activities 

• FGDC.gov 

• Application and Tool Integration 
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Contact: Roxanne Lamb, FGDC OS  

rhlamb@fgdc.gov  

mailto:rhlamb@fgdc.gov


Shared Infrastructure and Services 

GeoPlatform operating in DOI Cloud 
environment 
• Authority to operate in the DOI cloud 

• Secure cloud based infrastructure for finding and 
serving federal geospatial data and services 

• Robust infrastructure for reliable operations 

• Tools for rapid updates of content and services 
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Contact: Tod Dabolt DOI, IOS 

thomas_dabolt@ios.doi.gov 



GeoPlatform.gov 

Release v4 (4/2016)   
 Content refresh and rebranding of Communities 

 Advanced tools and services for publishing, 
discovery, and sharing workflows 

 Marketplace - Landing Page, Project Viewer Tool, 
Publish new project, Admin Tool, In feedback phase 
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Contact: Tod Dabolt DOI, IOS 

thomas_dabolt@ios.doi.gov 



GeoPlatform.gov: Communities 

DHS GeoCONOPs Community Set for GeoPlatform 
Release v4 April 2016 

NCC- NGDA Collaboration Community Set for 
GeoPlatform Release v4 April 2016 

3DEP Working Group Community Updates in A-16 
Elevation Theme 

 National Address Standards Wiki integration in A-
16 Governmental Units and Administrative 
Boundaries Theme –  End of April, 2016 

US Fisheries Program – TBD 
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Contact: Tod Dabolt DOI, IOS 

thomas_dabolt@ios.doi.gov 



GeoPlatform.gov: NGDA Web Services 

 Update NGDA Metadata Guidelines (4/30/16) 
 Value: Consistent guidance across all 

NGDAs 
• CSDGM, ISO, JSON fields for web services, 

data download in progress 

 Agency Coordination (EOFY) 
 Value: consistent metadata for all NGDAs 

• Agency update NGDA metadata 
• Agency hosted web services, data download 
• GeoPlatform hosted web services, data 

download 
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Contact: Jennifer Carlino, FGDC OS 

jcarlino@usgs.gov 



Architecture & Technology Working Group 

 Status:  Active 
Last meeting: 10 March, 2016 focused on the process for 

considering GeoPlatform development priorities. 
Draft Charter submitted to FGDC for review. 

 Next Meeting: April, TBD 
New Business: 

• Assess Conflicting Priorities – Review GeoPlatform bug 
reports and change requests to identify priority items for 
discussion. 

• Infrastructure Requirements – Provide GeoPlatform Team 
with infrastructure and software requirements and 
recommendations to ensure they are evaluated under 
FedRAMP for inclusion on AWS. 
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Contact: William Mullen DOI IOS 

william_mullen@ios.doi.gov 



Geospatial Investment Strategy 

 Geospatial Investments Definitions delivered by 
GeoInvestment Interagency Team to Ex Com  
 Ex Com recommends SC endorsement 

 Next Steps: 

Endorsement by the SC, Vote due April 1st 

Discussions with OMB and its OCIO 

Strategy to engage Agency CIOs and CFOs 

Completed Ideation lab to showcase geospatial 
investment 

Determining the  feasibility of a geospatial pilot 

Report out to Steering Committee, June 2016 
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Contact: Ivan Deloatch, FGDC OS 

ideloatch@usgs.gov 



Geospatial Platform Coordination 

Coordinating non-federal geospatial 
metadata publishing/harvesting  
 Joint meeting with NSGIC and Data.gov 

 Exploring improved workflow with Data.gov and 
NSGIC for states data 
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Contact: Jennifer Carlino, FGDC OS 

jcarlino@usgs.gov 



FGDC OS Operations Toolset 

 TO-4 automates FGDC business processes 
1) Membership management 2) Online voting and 

reporting  3) Work items by committee, org., member 

Integrated with FGDC.gov 
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Contact: Ken Shaffer, FGDC OS, kmshaffer@usgs.gov 

Incorporates a business 
process management 
capability 

Increased service to 
members 

Work item management and 
reporting 

In requirements and design 
phase 



Capital Planning and Investment Control (CPIC) 

USGS CPIC Reporting 
Completed the monthly EVM  

• Provided Corrective Action Plan for Cost 
Variance  

Completed Risk Register Updates 

Completed Performance Measures updates 

Completed and submitted BY17 Budget 
Funding Information 
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Contact: Roxanne Lamb, FGDC OS  

rhlamb@fgdc.gov  

mailto:rhlamb@fgdc.gov


Questions 
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